

# Merced Groundwater Sustainability Plan Development Roadmap

Draft 14 March 2018

Period**	Coordinating Committee Meeting Topics & Deliverables	Stakeholder Committee Meeting Topics	Public Workshop Topics
March 2018	Stakeholder Committee Setup Project Overview / Roadmap Plan Area and Authority  <i>Stakeholder Outreach and Engagement Plan (df)</i>		
April 2018	Plan Area and Authority Groundwater Conditions Sustainability Indicators Undesirable Results		
May 2018	Undesirable Results Minimum Thresholds Historical Water Budget	Project Overview and Background	
June 2018	Minimum Thresholds Measurable Objectives Management Areas Projected Water Budget  <i>Plan Area and Authority (df)</i>	Plan Area and Authority Groundwater Conditions	Project Overview and Background
July 2018	Measurable Objectives Management Areas Projected Water Budget Hydrogeologic Conceptual Model Data Management Approach & DMS Climate Change Forecast	Undesirable Results Historical Water Budget	
Aug 2018	Hydrogeologic Conceptual Model Projects and Management Actions Monitoring Networks Data Management Approach & DMS demo  <i>Basin Setting Section (df)</i>	Minimum Thresholds Projected Water Budget	
Sept 2018	Projects and Management Actions Monitoring Networks Water Accounting Framework	Measurable Objectives and Management Areas DMS demo Climate Change	Groundwater Conditions Undesirable Results and Thresholds Water Budget
Oct 2018	Projects and Management Actions Water Accounting Framework Allocation Strategy  <i>Monitoring Networks (df)</i>	Hydrogeologic Conceptual Model	
Nov 2018	Projects and Management Actions Water Accounting Framework Allocation Strategy	Monitoring Networks	
Dec 2018	Interim Milestones  <i>Water Accounting Framework and Allocation Strategy (df)</i>	Projects and Management Actions	Measurable Objectives and Management Areas Hydrogeologic Conceptual Model Monitoring Networks
Jan 2019	Interim Milestones Implementation Plan	Water Accounting Framework and Allocation Strategy	
Feb 2019	Implementation Cost Estimate Implementation Funding Plan  <i>Management Program (df)</i> <i>Sustainability Thresholds Section (df)</i>	Implementation Plan	
Mar 2019	Parties Affected by GSP Evaluation of Effects on Beneficial Uses Data Management Plan GW Model Mgmt Plan	Interim Milestones	Projects and Management Actions Water Accounting Framework Implementation plan and Interim Milestones
Apr 2019	Implementation Plan	Implementation Cost Estimate Implementation Funding Plan	
May 2019	<i>Implementation Plan (df)</i>	Parties Affected by GSP Evaluation of Effects on Beneficial Uses Data Management Plan GW Model Mgmt Plan	
Jun 2019	Draft GSP, Timeline, and Next Steps	Draft GSP, Timeline, and Next Steps	Draft GSP, Timeline, and Next Steps
Jul 2019	<i>Final Draft GSP (df)</i>		
Aug 2019	Comments on Final Draft GSP		
Sept 2019	<i>Final GSP</i>		
Oct 2019	GSA adoption status, schedule, and needs		
Nov 2019	GSA adoption status, schedule, and needs		
Dec 2019	GSA adoption status, schedule, and needs		
Jan 2020	Project closeout	Project closeout	

\*\*\*df = draft final